
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
February 16,2005 

D&D - Jim Floerke 

WASHINGTON GROUP - Dan Coyne 

FINAL SURVEY -Jay Britten 

ACTION ITEMS - Predemolition Characterization Data (10:30 meeting) 
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SeUA rea 
Area AA 

Area AC 
Area AD 

Area AE 

Area AF 
Duct Removal 
Summary 

D&D Status Jim Floerke 

Shavinglpainting CSV. 

No activity. 

Removing Zone 1 duct and miscellaneous piping in Rooms 11 1712327; completed in 11 15, 1105, 1103, and 1003. 
Removing Zone 1 duct Room 2009 hallway. 

Completed removal of Zone 1 duct Room 2325. 
Zone 1 duct removed from Room 2203. 
Removing contaminated Zone I1 ducting. 
Removing contaminated Zone I1 filter plenums. 
Removing Zone 1 duct Rooms 2310. 
Removing Zone 1 duct Rooms 2014l2015 (hallway). 

Main floor - 100% complete 
Basement - 97% complete (9,431 of 9,689 linear feet removed) 

- 

I Sub-basement - 100% complete (942 of 942 linear feet re 
WashingtxGrour, 

Sets 1 and 2: Mechanical punchlist (pipinglduct) removal. 
Set 31415: No activity. 
Set 6: Continued dry decon (rooms 3561N355313547). 
Set 7: Ready for final survey. 
Set 8: All activity complete. 
Set 9: Mechanical removal (duct in room 1216). 
Set 10: Mechanical removal (sprinkler piping). 
Set 12: Mechanical removal (ductlpipinglsupports). 
Set '1 3:Electrical feeder conduit air-gapping. 
Set 14: No activity. 
Set 16/17: Continued wall demo. 

' 

oved) 
ctivities Dan Coyne 

Set 23: Performed dry decon punchlist items. 
Set 24/25: Completed punchlist item removal. 
Set 29/30: Continued punchlist item removal. 
Set 38: Electrical removal (duct interferencelair gapping). Continued piping 
draininglremoval for duct interference. Continued zone I1 duct removal for 
interference with zone I. 
Set 39: Performed electrical and mechanical (pipinglductlsecurity grating) 
removal. 
Set 40: Continued FP-125A plenum removal. 
Set 41/46: No activity. 
Set 50: Continued FP-141 plenum removal. 
Area AP: Performing piping & electrical removallair-gapping: 
Temporary electrical power maintenance. 
Continued bldg. 374 demo. 
Continued mechanical isolation of T-Gen. 
Office trailer relocation. 
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Final Survey - Jay Britten 
Phase I1 I Phase I11 

B374 Total Scan m2 Required Scan m2 Completed 
Class I 142 142 
Class I1 1,463 23 
Class I11 1.128 - 262 

2,733 427 

% Complete: 1.7 % 

Phase IV 

B371 Total Scan m2 Required scan I+ Completed 

Class I TBD 0 
Class II TBD 0 
Class I11 TBD 0 

Total m2 Complete: 0 
% Complete: 0% 

B371 Total Scan m2 Required Scan m2 Completed 
Class I TBD TBD 
Class 11 TBD TBD 
Class I11 TBD TBD 

Total m2 Complete: TBD 
% Complete: 0% 
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